LIFE CYCLE / PHASES OF AN INTEGRATED PROJECT

PROJECT DEVELOPMENT PROCESS

CRITERIA:
- Need vs Want
- Scope / Time / Cost
- Business Case
- Approval

STEP ONE
Develop, identify and understand the initial scope of work and project constraints

Documents / Tools:
- Scope Document
- Budget / Estimate
- Summary Project Schedule
- Project Delivery Method
- Form Of Agreement

TEAM DEVELOPMENT PROCESS

CRITERIA:
- Roles & Responsibilities
- Delivery Model
- Cost Model
- Decision Matrix
- Performance Dashboard
- Agreements

STEP TWO
Discuss the level of involvement of each stakeholder

Documents / Tools:
- Roles & Responsibilities
- ORG Chart
- Project Directory
- Fee / Cost Model

STEP THREE
Select the appropriate team members and expectations

Documents / Tools:
- Qualifications
- Professional Oath
- Communication Protocol
- BIM Protocol
- Decision Matrix
- Performance Dashboard

STEP FOUR
Negotiate terms and finalize formal design agreements

Documents / Tools:
- Buyout Strategy
- Request For Proposal
- Bids / Proposal
- Scope Sheet
- Bid For Award
- Executed Agreements

DESIGN PROCESS

CRITERIA:
- Feasibility
- Conceptual / Schematic
- Production

STEP FIVE
Develop the design

Documents / Tools:
- Basis Of Design
- Renderings
- Material Boards
- Plans / Specifications
- 3D Model
- User Group Interface

AGENCY REVIEW PROCESS

CRITERIA:
- Master Plan
- Specific Plan
- Entitlement
- Plan Check
- Permit

STEP SIX
Process documents through Authority Having Jurisdiction [City/County/State/Federal]

Documents / Tools:
- Memorandum Of Understanding
- Conditions of Use
- Approved Plans & Specifications
- Permits
- TIO Forms

PRECONSTRUCTION PROCESS

CRITERIA:
- Validate Schedule
- Estimate Updates
- Coordination
- Value Alternatives
- Deferred Approvals

STEP SEVEN

Documents / Tools:
- Buyout Strategy
- Request For Proposal
- Bids / Proposals
- Scope Sheets
- Bid For Award
- Executed Contracts

STEP EIGHT

Documents / Tools:
- Facility Permits [ICRA, ILSM, ect.]
- Start Of Construction Letter
- Detailed Estimate
- Detailed Project Schedule

CONSTRUCTION PROCESS

CRITERIA:
- Production

STEP NINE
Manage production and installation with focus on quality and safety utilizing project specific tools created

Documents / Tools:
- Contractor Orientation
- Project Meeting Notes
- Schedule Updates
- Daily Manpower Reports
- Inspection Requests
- Progress Photos
- Payment Applications
- Cost Reports & Projections
- Submittals
- RFIs
- ACDs & COs
- Field Reports
- Observation Reports

CLOSE OUT PROCESS

CRITERIA:
- Focus on the end from the beginning

STEP TEN

Documents / Tools:
- Verified Compliance Reports
- Punch-List(s)
- Full & Final Change-Order
- Construction Final
- O&M Manuals
- As-Built Drawings
- Warranties
- Test Reports
- Post Mortem Forms

OPERATIONAL PROCESS

TRAINING
WARRANTY
MAINTENANCE

STEP ELEVEN

Documents / Tools:
- Training
- Licensing

HOWELL GROUP
We Deliver Your Mission